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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
100-HR-1/100-HR-3/100-DR-1 Operable Unit Managers Meeting
450 Hi1ls Street, Room 47
June 13, 1990

Meeting Summary/Summary of Commitments and Agreements

1.

A discussion was held concerning the current groundwater strategy (HR-
3). An inventory of existing wells, to include all pertinent information
about the well, is being compiled. The current wells that are identified
in the work plan are reasonable to define gross contamination plumes,

the flow patterns through the region, and to fi771 in gaps in coverage

of groundwater conditions.

The Hanford site wide monitoring wells are currently sampled semi-
annually, for water levels and some contaminant concentrations. Water
levels provide important information about the gradient and flow
patterns. Increasing the sampling frequency of these wells to provide
more data is being considered. The wells will also be assessed as to
their fitness for use to support remedial investigations. This will be
done under the Data Compilation Task.

During periods of high river levels, the water table gradient near the
river is temporarily reversed. That s, water temporarily flows inland,
in the opposite direction of the normal direction of groundwater flow,
which is towards the river. At the 100-H Area, this reversed flow may
extend inland as much as 500 feet. The change in water levels 7n wells,
due to fluctuating river levels, apparently remobilizes contaminants
stored in the sofl column near the 183-H basins. Near the river, the
influx of river water during periods of high river levels apparently
causes a dilution of the groundwater that is flewing towards the river.

The D areas wells are currently part of a site wide network. The H area
wells are part of the RCRA well monitoring program. Ten are sampled
quarterly, all are sampled yearly, and one is capped. There are 5 older .
wells, and the remaining 18 are constructed to RCRA standards. ‘

Groundwater flow at the top of the unconfined aquifer (i.e. water table}
within the 100-HR-3 operable unit flows in a generally northeast
direction. Along the river banks, the net flow is into the river, since
the river acls as a Jocal discharge area for the unconfined aquifer.
During periods of high river level, river water temporarily flows into
the banks, perhaps inland as far as 500 to 1000 feet. As the river

level drops, this water drains back into the river. The phenomenon is
referred to as "bank storage", and supplements the net flow of
groundwater to the river.



Experiments were conducted by Battelle in the 1960's to investigate the
disposal of reactor coolant water to the soil column in the 100 Areas.
Data on water Tevels and temperature were collected from numerous wells
surrounding the mound created at the disposal site. The results are
described in several published reports, and provide insight on the
dissipation of groundwater "mounds" created by the disposal of large
volumes of 1iquids.

In an agreement with EPA/Ecology, the approach and current information
going into the HR-3 work plan appeared acceptable [and the work plan
could be finalized accordinglyl®*. In this regard, it was agreed to
pastpone the bi-weekly meetings.

Action # HR1.19: EPA/Ecology will be provided with the component of the

10.

. (Eathe

work plan that concerns interim measures, before the final
version of the work plan., Action: Alan Krug

The boundary of HR-3 has been revised to exclude a portion of the N
area. No source units are involved, and there was no disagreement.
drsposifre
Concerning U.S. DOE comment;'on the 100-DR-1 workplan, Ecology received
{gﬁmeﬁﬁé on June 11. They will need at least two weeks to review
them. They will have the comments back at lTeast by the July UMM. The
current date of July 30 for submittal of a final draft version of the
work plan to Ecology for approval seems unreasonable. Ecology will
respond by June 15, 1990 concerning an extension of the submittal to at
least August 15, 1990. However, Ecology requested that DR-1 be submitted
as close to July 30 as possible, regardiess of the due date.

A preliminary proposal was presented for a revision of the current
version of the radiation survey. The current rad survey being performed
at 300 FF-1, is a sort of micro survey, that is very costly and time
consuming. The WHC plan for "Facility Release Survey Methods," calls
for such detaijled procedure..A proposal was presented for an
Environmental Radiation Survey. The purpose of the survey would be to
look for areas rather than single point sources. The new method
references DOE order 5400.5. The survey would be a three phased approach.
Phase I, would include an initial site screening, along transects, and
mark areas for further investigation. Phase II would be a detailed
survey in the areas identified in Phase I. Phase III would incorporate
any new areas into the work plan. This method is proposed as a general
screening method, not for 100% coverage. This sampling plan is the
equivalent of random (or systematic) sampling. Ecology was requested for
permission to allow a change to the work plan to outline this new
procedure, and reference an [as yet]* unwritten EIT that would cover
this type of radiation survey. Ecology will not approve a change to the
work plan until they have evaluated a formal request to do so, and the
full description of the proposed procedure.

* These items were proposed to be deleted by L. Goldstein.



Action: Provide copies of DOE Order 5400.5, and the 300-FF-1

11.

surveillance report of Surface radiation Surveys to
EPA/Ecology. Action: Bob Stewart. Transmitted as requested
on June 14, 1990. This item has been transferred to
General Topics, Item #GT.56

A discussion was held concerning Ecology programmatic comments on the

HR-1 work plan. A1l comments were resolved.

Action #HR1.20: To explore schedule and events for a site tour for

12.

13.

Ecology, tentatively scheduled for July 19, 1990. Action
Jim Goodenough

It was agreed that the schedule for DR-1 will be slipped, but the work
plans for HR-1 and HR-3 will be submitted as soon as possible, unless
they are impacted by the DR-1 comments.

The question of leachability testing during the HR1 RI was discussed.
[The regulators would like a procedure developed for leachability testing
if it is required.]* It was agreed the work plan will be revised fo
include language requiring leachability tests on contaminated soils and
sediments during Phase II of the RI. A gereral discussion on the
criteria, procedures and methodology will be included in the work plan
and FSP as appropriate.

* This item was proposed to be deleted by L. Goldstein.,
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100-HR-1/HR-3/DR-1 Unit Managers Meeting

Attachment #2
Attendance List
June 13, 1990

Name Organization Responsibility Phone
D. Sherwood EPA Unit Manager 509-376-9529
C.S. Cline WDOE Unit Manager, 100-HR-3 206-438-7556
S. Cross WDOE 206-459-6675
L. Goldstein WDOE Unit Mgr. 100-HR-1, DR-1 206-438-7018
J.D. Goodenough DOE-RL/ERD Unit Manager, 100-HR-1 509-376-7087
Paul Pak DOE-RL Unit Manager 509-376-4798
K. Taylor DOE-RL 509-376-7277
D. Fassett SWEC GSSC for DOE/RL 509-376-9969
R. Fitzpatrick SWEC GSSC for DOE/RL 509-376-3502
W. Staubitz USGS EPA Consultant 206-593-6510
B. Drost USGS EPA Consultant 206-593-6510
J. Shuster PRC EPA Consultant 206-624-2692
D. Lacombe PRC EPA Consultant 206-624-2692
A.D. Krug WHC 100-HR-1 509-376-5634
Steve Weiss WHC 100-DR-1 509-376-1683

Bob Peterson WHC Geosciences 509-376-5858
J. Ayres WHC 509-376-3918
M. Hagood WHC Geosciences 509-376-9664
M. Lauterbach WHC 509-376-5257
John Raymond PNL Geosciences 509-376-7417
Lloyd Ames PNL Geosciences 509-376-2242



Attachment #3

Commitments/Agreements Status List

100-HR-1/HR-3/DR-1 Operabie Unit

June 13, 1990

Item No.

Action

Status

HR1.14

HR3.1

HR1.16

HR1.17

HR1.18

WHC will respond to programmatic comments
following receipt of the 100-HR-3
comments. Action: A.D. Krug and F.V.
Roeck.

WHC will prepare a letter for DOE
transmittal to Ecology that brings the
HR-1, HR-3 and, DR-1 schedules into
parallel, with a common start date. This
action will allow the 60-day response

to start with return of Ecoloay/EPA
comments to the 100-DR-1 Work Plan.
Concurrence by Ecology will implement

the above action. Action: Merl
Lauterbach, ASAP

WHC will schedule the 100-DR-1 and 100-
HR-1 Work Plans for delivery to Ecology
and EPA so that the agencies are not
overloaded with critical path reviews.
Action Merl Lauterbach.

WHC will prepare a Tetter to Ecology
requesting a position of RCRA Past
Practices study generated wastes. Action
Merl Lauterbach

DOE will expidite completion of the
integration document, Lessons Learned,
so that it will be available for all
involved parties.

Closed.

Closed.

Closed.

Closed. Reference Action
# GT.51

Closed. This item has
been moved to General
topics, item # GT.58

due to its applicability
to all units.
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